

O&G Industries, Inc.
 112 Wall Street, Torrington CT
 Tel: (860) 489-9261

CONTRACT CHANGE ORDER

Project: Oxford Middle School
 To: **Town Of Oxford**

Robert Slie
 486 Oxford Road
 Oxford
 CT 06478

Change No.: **PCO 133**
 Change Name: Final CM Contingency & CM Fee Reconciliation
 Contract No.: 2011400
 Contract Name: Town Of Oxford
 Change Date: 8/3/21
 Change Amount: **(511,588.84)**
 Schedule Impact: **0.00** Days

Description:

This PCO is the final CM Contingency and CM Fee reconsolidation per the balance to finish on Payment Application # 24.

CE 141
 Fully Eligible

Contract Change Items			
Change Item No.	Change Event Item No.	Name	Amount (USD)
0001		CM Contingency Fund	(498,200.00)
0002		CM Fee	(13,388.84)
Total:			(511,588.84)

Tecton Architects

Construction Solutions Group, LLC

By: _____

By: _____

Date: _____

Date: _____

Town Of Oxford

O&G Industries, Inc.

By: _____

By: _____

Date: _____

Date: _____