

O&G Industries, Inc.
 112 Wall Street, Torrington CT
 Tel: (860) 489-9261

CONTRACT CHANGE ORDER

Project: Oxford Middle School
 To: **Town Of Oxford**

Robert Slie
 486 Oxford Road
 Oxford
 CT 06478

Change No.: **PCO 081**
 Change Name: Add Condensate Drain Pan Alarm to RTUs
 Contract No.: 2011400
 Contract Name: Town Of Oxford
 Change Date: 8/16/20
 Change Amount: **0.00**
 Schedule Impact: **0.00** Days

Description:

This PCO is for the option to add a condensate drain pan alarm to the 4 roof top units. This would close the chilled water valve and alarm the BMS system before any condensate would spill out of the pan and into the building, as an added precaution - should the Owner wish to follow through with that added feature on the roof top units.

Ref: CE 089
 In Scope Change
 Fully Eligible

Contract Change Items			
Change Item No.	Change Event Item No.	Name	Amount (USD)
0001		HVAC Trade Contractor	3,456.00
0002		CM Contingency Fund	(3,456.00)
Total:			0.00

Tecton Architects

Construction Solutions Group, LLC

By: _____

By: _____

Date: _____

Date: _____

Town Of Oxford

O&G Industries, Inc.

By: _____

By: _____

Date: _____

Date: _____