

O&G Industries, Inc.
 112 Wall Street, Torrington CT
 Tel: (860) 489-9261

CONTRACT CHANGE ORDER

Project: Oxford Middle School
 To: **Town Of Oxford**

Robert Slie
 486 Oxford Road
 Oxford
 CT 06478

Change No.: **PCO 083**
 Change Name: COVID 19 Increase temp toilet allowance for Fall 2020
 Contract No.: 2011400
 Contract Name: Town Of Oxford
 Change Date: 8/16/20
 Change Amount: **0.00**
 Schedule Impact: **0.00** Days

Description:

This PCO is for increasing the temp toilet allowance for Fall of 2020 due to COVID 19 cleaning requirements.

Ref:
 CE 080
 In Scope Change
 Fully eligible

Contract Change Items			
Change Item No.	Change Event Item No.	Name	Amount (USD)
0001		General Trades Trade Contract	5,000.00
0002		CM Contingency Fund	(5,000.00)
Total:			0.00

Tecton Architects

By: _____

Date: _____

Construction Solutions Group, LLC

By: _____

Date: _____

Town Of Oxford

By: _____

Date: _____

O&G Industries, Inc.

By: _____

Date: _____