

O&G Industries, Inc.
 112 Wall Street, Torrington CT
 Tel: (860) 489-9261

CONTRACT CHANGE ORDER

Project: Oxford Middle School
 To: **Town Of Oxford**

Robert Slie
 486 Oxford Road
 Oxford
 CT 06478

Change No.: **PCO 107**
 Change Name: Reconcile GMP Allowance 3 & 7
 Contract No.: 2011400
 Contract Name: Town Of Oxford
 Change Date: 10/20/20
 Change Amount: **(25,041.00)**
 Schedule Impact: **0.00** Days

Description:

This PCO is to reconcile the balance on GMP allowances 3 & 4.
 GMP Allowance 3: Raised pin lettering, panel or wayfinding signage.
 GMP Allowance 4: Premium labor to accelerate elevator completion and turnover, and extend warranty and maintenance.

CE 118
 Out of Scope

Contract Change Items			
Change Item No.	Change Event Item No.	Name	Amount (USD)
0001		ALW Raised Pin Letters	(17,257.00)
0002		ALW Elevator Acceleration Wa	(7,000.00)
0003		CM Fee	(431.00)
0004		P&P Bonds - CM/GC	(147.00)
0005		GL and EL Insurance	(206.00)
Total:			(25,041.00)

Tecton Architects

Construction Solutions Group, LLC

By: _____

By: _____

Date: _____

Date: _____

Town Of Oxford

O&G Industries, Inc.

By: _____

By: _____

Date: _____

Date: _____