

Project: Oxford Middle School
 To: **Town Of Oxford**

Robert Slie
 486 Oxford Road
 Oxford
 CT 06478

Change No.: **PCO 029**
 Change Name: Add wire guard to gym light fixtures per submittal review
 Contract No.: 2011400
 Contract Name: Town Of Oxford
 Change Date: 3/31/20
 Change Amount: **1,785.00**
 Schedule Impact: **0.00** Days

Description:

This proposal is for adding wire guards to the gym light fixtures per submittal review.

Fully Eligible Cost
 Out of Scope Change
 CE # 39

Contract Change Pay Items			
Pay Item No.	Change Event Item No.	Name	Amount (USD)
010805-6050		P&P Bonds - CM/GC	10.00
010815-6050		GL and EL Insurance	15.00
260050-6080		Electrical Trade Contractor	1,734.00
960080-4010		CM Fee	26.00
Total:			1,785.00

The Original Contract amount was:

34,732,963.00

Amount of previously approved Contract Changes:

86,181.00

Approved Contract amount prior to this Contract Change:

34,819,144.00

Amount of this Contract Change:

1,785.00

Current Contract amount, including this Contract Change:

34,820,929.00

Schedule Impact (days) of this Contract Change:

0.00

O&G Industries, Inc.

Town Of Oxford

By: _____

By: _____

Date: _____

Date: _____

Tecton Architects

Construction Solutions Group, LLC

By: _____

By: _____

Date: _____

Date: _____