

O&G Industries, Inc.
 112 Wall Street, Torrington CT
 Tel: (860) 489-9261

CONTRACT CHANGE ORDER

Project: Oxford Middle School
 To: **Town Of Oxford**

Robert Slie
 486 Oxford Road
 Oxford
 CT 06478

Change No.: **PCO 030**
 Change Name: CM Additional Staff
 Contract No.: 2011400
 Contract Name: Town Of Oxford
 Change Date: 4/5/20
 Change Amount: **0.00**
 Schedule Impact: **0.00** Days

Description:

This Proposal is to increase GMP Allowance 1 to extend CM Staff for Assistant Super/Document Control until end of July 2020.

Ref: CE 037

Contract Change Pay Items			
Pay Item No.	Change Event Item No.	Name	Amount (USD)
010161-6011		Superintendent-Assistant	110,474.00
780020-6050		CM Contingency Fund	(110,474.00)
Total:			0.00

The Original Contract amount was:	34,732,963.00
Amount of previously approved Contract Changes:	86,181.00
Approved Contract amount prior to this Contract Change:	34,819,144.00
Amount of this Contract Change:	0.00
Current Contract amount, including this Contract Change:	34,819,144.00
Schedule Impact (days) of this Contract Change:	0.00

O&G Industries, Inc.

Town Of Oxford

By: _____

By: _____

Date: _____

Date: _____

Tecton Architects

Construction Solutions Group, LLC

By: _____

By: _____

Date: _____

Date: _____