

CONTRACT CHANGE ORDER

Project: Oxford Middle School
 To: **Town Of Oxford**

Robert Slie
 486 Oxford Road
 Oxford
 CT 06478

Change No.: **PCO 031**
 Change Name: TA PR 09 - Revisions & additions to interior Architectural Wood...
 Contract No.: 2011400
 Contract Name: Town Of Oxford
 Change Date: 4/16/20
 Change Amount: **0.00**
 Schedule Impact: **0.00** Days

Description:

This PCO is per TA PR 09 - Revisions & additions to interior Architectural Woodwork dated 3/30/20. CE 40. Fully Eligible cost.

Contract Change Pay Items			
Pay Item No.	Change Event Item No.	Name	Amount (USD)
064010-6080		Arch Woodwork Trade	13,264.00
780020-6050		CM Contingency Fund	(13,264.00)
Total:			0.00

The Original Contract amount was:

34,732,963.00

Amount of previously approved Contract Changes:

283,065.00

Approved Contract amount prior to this Contract Change:

35,016,028.00

Amount of this Contract Change:

0.00

Current Contract amount, including this Contract Change:

35,016,028.00

Schedule Impact (days) of this Contract Change:

0.00

O&G Industries, Inc.

Town Of Oxford

By: _____

By: _____

Date: _____

Date: _____

Tecton Architects

Construction Solutions Group, LLC

By: _____

By: _____

Date: _____

Date: _____