

Project: Oxford Middle School
 To: **Town Of Oxford**

Robert Slie
 486 Oxford Road
 Oxford
 CT 06478

Change No.: **PCO 032**
 Change Name: TA PR 07 - Add snow guard to standing seam roof
 Contract No.: 2011400
 Contract Name: Town Of Oxford
 Change Date: 4/16/20
 Change Amount: **0.00**
 Schedule Impact: **0.00** Days

Description:

This PCO is per TA PR 07 - Add snow guard to standing seam roof dated 2/27/20.
 Ref:
 Imperial roofing PCO 09 dated 3/17/20
 CE 041
 Fully Eligible cost

Contract Change Pay Items			
Pay Item No.	Change Event Item No.	Name	Amount (USD)
075000-6080		Membrane Roofing Trade	20,552.00
780020-6050		CM Contingency Fund	(20,552.00)
Total:			0.00

The Original Contract amount was:

34,732,963.00

Amount of previously approved Contract Changes:

283,065.00

Approved Contract amount prior to this Contract Change:

35,016,028.00

Amount of this Contract Change:

0.00

Current Contract amount, including this Contract Change:

35,016,028.00

Schedule Impact (days) of this Contract Change:

0.00

O&G Industries, Inc.

Town Of Oxford

By: _____

By: _____

Date: _____

Date: _____

Tecton Architects

Construction Solutions Group, LLC

By: _____

By: _____

Date: _____

Date: _____