

**O&G Industries, Inc.**  
 112 Wall Street, Torrington CT  
 Tel: (860) 489-9261

**CONTRACT CHANGE ORDER**

Project: Oxford Middle School  
 To: **Town Of Oxford**

**Robert Slie**  
 486 Oxford Road  
 Oxford  
 CT 06478

Change No.: **PCO 035**  
 Change Name: Change to Continental Access control system for continuity betw...  
 Contract No.: 2011400  
 Contract Name: Town Of Oxford  
 Change Date: 4/17/20  
 Change Amount: **62,079.00**  
 Schedule Impact: **0.00** Days

**Description:**

This PCO is for change to Continental Access control system as requested by Oxford PS for continuity between all district Schools and improved security.

Ref: Consolidated Electric PCO # 2 dated 4/16/20. Fully Eligible Cost. Out of Scope Change . CE # 038

Contract Change Pay Items			
Pay Item No.	Change Event Item No.	Name	Amount (USD)
010805-6050		P&P Bonds - CM/GC	365.00
010815-6050		GL and EL Insurance	512.00
275316-6080		TeleData Trade Contractor	60,285.00
960080-4010		CM Fee	917.00
<b>Total:</b>			<b>62,079.00</b>

The Original Contract amount was:

34,732,963.00

Amount of previously approved Contract Changes:

283,065.00

Approved Contract amount prior to this Contract Change:

35,016,028.00

Amount of this Contract Change:

62,079.00

Current Contract amount, including this Contract Change:

35,078,107.00

Schedule Impact (days) of this Contract Change:

0.00

**O&G Industries, Inc.**

**Town Of Oxford**

By: \_\_\_\_\_

By: \_\_\_\_\_

Date: \_\_\_\_\_

Date: \_\_\_\_\_

**Tecton Architects**

**Construction Solutions Group, LLC**

By: \_\_\_\_\_

By: \_\_\_\_\_

Date: \_\_\_\_\_

Date: \_\_\_\_\_