

**CONTRACT CHANGE ORDER**

Project: Oxford Middle School  
 To: **Town Of Oxford**

**Robert Slie**  
 486 Oxford Road  
 Oxford  
 CT 06478

Change No.: **PCO 036**  
 Change Name: Temp Toilets & Sanitize and clean effort for COVID 19  
 Contract No.: 2011400  
 Contract Name: Town Of Oxford  
 Change Date: 4/20/20  
 Change Amount: **0.00**  
 Schedule Impact: **0.00** Days

**Description:**

This PCO is for increasing the temporary toilet allowance due to increased cleaning and sanitation during COVID-19 pandemic.

Fully Eligible Cost  
 Out of Scope Change  
 CE # 042

Contract Change Pay Items			
Pay Item No.	Change Event Item No.	Name	Amount (USD)
069100-6080		General Trades Trade Contract	10,000.00
780020-6050		CM Contingency Fund	(10,000.00)
<b>Total:</b>			<b>0.00</b>

The Original Contract amount was:

34,732,963.00

Amount of previously approved Contract Changes:

283,065.00

Approved Contract amount prior to this Contract Change:

35,016,028.00

Amount of this Contract Change:

0.00

Current Contract amount, including this Contract Change:

35,016,028.00

Schedule Impact (days) of this Contract Change:

0.00

**O&G Industries, Inc.**

**Town Of Oxford**

By: \_\_\_\_\_

By: \_\_\_\_\_

Date: \_\_\_\_\_

Date: \_\_\_\_\_

**Tecton Architects**

**Construction Solutions Group, LLC**

By: \_\_\_\_\_

By: \_\_\_\_\_

Date: \_\_\_\_\_

Date: \_\_\_\_\_