

O&G Industries, Inc.
 112 Wall Street, Torrington CT
 Tel: (860) 489-9261

CONTRACT CHANGE ORDER

Project: Oxford Middle School
 To: **Town Of Oxford**

Robert Slie
 486 Oxford Road
 Oxford
 CT 06478

Change No.: **PCO 039**
 Change Name: Bulletin 12 Equipment Shed Power
 Contract No.: 2011400
 Contract Name: Town Of Oxford
 Change Date: 5/13/20
 Change Amount: **10,403.00**
 Schedule Impact: **0.00** Days

Description:

This PCO is for adding 208/120 V 60 Amp Service to future Storage Shed Location per MEP Bulletin 12 dated 5/6/20.

Fully Eligible Cost
 Out of Scope Change
 CE # 046

Contract Change Pay Items			
Pay Item No.	Change Event Item No.	Name	Amount (USD)
010805-6050		P&P Bonds - CM/GC	61.00
010815-6050		GL and EL Insurance	86.00
260050-6080		Electrical Trade Contractor	10,102.00
960080-4010		CM Fee	154.00
Total:			10,403.00

The Original Contract amount was:

34,732,963.00

Amount of previously approved Contract Changes:

284,850.00

Approved Contract amount prior to this Contract Change:

35,017,813.00

Amount of this Contract Change:

10,403.00

Current Contract amount, including this Contract Change:

35,028,216.00

Schedule Impact (days) of this Contract Change:

0.00

O&G Industries, Inc.

Town Of Oxford

By: _____

By: _____

Date: _____

Date: _____

Tecton Architects

Construction Solutions Group, LLC

By: _____

By: _____

Date: _____

Date: _____