

**O&G Industries, Inc.**  
 112 Wall Street, Torrington CT  
 Tel: (860) 489-9261

**CONTRACT CHANGE ORDER**

Project: Oxford Middle School  
 To: **Town Of Oxford**

**Robert Slie**  
 486 Oxford Road  
 Oxford  
 CT 06478

Change No.: **PCO 054**  
 Change Name: Bleacher Storage - COVID 19  
 Contract No.: 2011400  
 Contract Name: Town Of Oxford  
 Change Date: 6/10/20  
 Change Amount: **0.00**  
 Schedule Impact: **0.00** Days

**Description:**

This proposal is for on site storage of the bleachers until the gymnasium floor is ready for the installation. The bleachers production line was affected by COVID 19 pandemic and was out of control to be rescheduled.

In Scope cost  
 CE 060

Contract Change Pay Items			
Pay Item No.	Change Event Item No.	Name	Amount (USD)
069100-6080		General Trades Trade Contract	2,327.00
780020-6050		CM Contingency Fund	(2,327.00)
<b>Total:</b>			<b>0.00</b>

**Tecton Architects**

**Construction Solutions Group, LLC**

By: \_\_\_\_\_

By: \_\_\_\_\_

Date: \_\_\_\_\_

Date: \_\_\_\_\_

**O&G Industries, Inc.**

**Town Of Oxford**

By: \_\_\_\_\_

By: \_\_\_\_\_

Date: \_\_\_\_\_

Date: \_\_\_\_\_