O&G Industries, Inc.
112 Wall Street, Torrington CT
Tel: (860) 489-9261

CONTRACT CHANGE ORDER

Project: Oxford Middle School
To: **Town Of Oxford**

Robert Slie
486 Oxford Road
Oxford
CT 06478

Change No.: **PCO 040**
Change Name: Alertus Security Lock-down System
Contract No.: 2011400
Contract Name: Town Of Oxford
Change Date: 5/13/20
Change Amount: **115,653.00**
Schedule Impact: **0.00** Days

Description:

This PCO is for adding Alertus lock-down system per owner's request and staff input with Alertus representative to locate all devices.
This proposal excludes:
1. Ceiling tiles, walls and floor patching and repairs due to wiring retrofit after finish work. This work will be reviewed and completed on T&M after the wiring is installed.
2. Additional CM General Conditions will be added if this work extends beyond original construction period.
Fully Eligible Cost
Out of Scope Change
CE # 047

Contract Change Pay Items

Pay Item No.	Change Event Item No.	Name	Amount (USD)
010805-6050		P&P Bonds - CM/GC	680.00
010815-6050		GL and EL Insurance	955.00
275316-6080		TeleData Trade Contractor	112,309.00
960080-4010		CM Fee	1,709.00
		Total:	**115,653.00**

The Original Contract amount was:	34,732,963.00
Amount of previously approved Contract Changes:	284,850.00
Approved Contract amount prior to this Contract Change:	35,017,813.00
Amount of this Contract Change:	115,653.00
Current Contract amount, including this Contract Change:	35,133,466.00
Schedule Impact (days) of this Contract Change:	0.00

O&G Industries, Inc.

By: _____

Date: _____

Town Of Oxford

By: _____

Date: _____