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Change No.: PCO 101

Change Name: Modify Stair 3 & 4 Rail Extension

Contract No.: 2011400

Contract Name: Town Of Oxford

Change Date: 10/2/20

Change Amount: 0.00

Schedule Impact: 0.00 Days

CONTRACT CHANGE ORDER

Description:

This PCO is for modifications to stair 3 & 4 rails extensions due to coordination with aluminum and wall locations.

In Scope Change
CE 092
 

Contract Change Items

Change Item No. Change Event 
Item No.

Name Amount (USD)

0001 Metal Fabrications Trade 3,682.00

0002 CM Contingency Fund (3,682.00)

Total: 0.00

 

   

Town Of Oxford O&G Industries, Inc.

By: _____________________________________________ By: _____________________________________________

Date: _____________________________________________ Date: _____________________________________________

O&G Industries, Inc.
112 Wall Street, Torrington CT
Tel: (860) 489-9261

Project:     Oxford Middle School
To:            Town Of Oxford

                 Robert Slie
                 486 Oxford Road
                 Oxford
                 CT 06478

The S/L/A/M Collaborative ARCADIS
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Tecton Architects Construction Solutions Group, LLC


