

O&G Industries, Inc.
 112 Wall Street, Torrington CT
 Tel: (860) 489-9261

CONTRACT CHANGE ORDER

Project: Oxford Middle School
 To: **Town Of Oxford**

Robert Slie
 486 Oxford Road
 Oxford
 CT 06478

Change No.: **PCO 131**
 Change Name: Reconcile Sitework Bid Package Allowance
 Contract No.: 2011400
 Contract Name: Town Of Oxford
 Change Date: 5/1/21
 Change Amount: **(10,324.00)**
 Schedule Impact: **0.00** Days

Description:

This PCO is to reconcile the sitework Bid Package unused Full Utility Allowance.

CE 139
 Eligible
 Out of Scope

Contract Change Items			
Change Item No.	Change Event Item No.	Name	Amount (USD)
0001		Site Trade Contractor	(10,000.00)
0002		P&P Bonds - CM/GC	(61.00)
0003		CM Fee	(178.00)
0004		GL and EL Insurance	(85.00)
Total:			(10,324.00)

Tecton Architects

By: _____

Date: _____

Construction Solutions Group, LLC

By: _____

Date: _____

Town Of Oxford

By: _____

Date: _____

O&G Industries, Inc.

By: _____

Date: _____