

AGENDA

Great Oak Middle School Evaluation and Improvement Committee

Special Meeting

Wednesday, February 5, 2020

Oxford Town Library - 6:00 pm

1. Pledge of Allegiance
2. Public Comment
3. Approve Minutes from 1/8/2020
4. Project Bidding Processes
 - a. Stage – **FINALIZE REQUIREMENTS – AUTHORIZE ORDER**
 - b. Playground – **FINALIZE CONCEPT DRAWING**
 - c. Rear Parking – Eliminated (Parking will be in front lot)
 - d. Front Parking Lot Realignment, Repaving & Relining – **FINALIZE CONCEPT – AUTHORIZE Town Engineer to complete specifications**
 - e. Millwork & Cabinets – Need BOE Standard RFP Documents
 - f. Way Finding Signage – No Progress
 - g. Classroom Construction – No Progress
 - h. Asbestos Abatement – Air Quality Certification – Progress?
5. Tecton Next Steps – Phase 2 Review O & G Cost Estimate
 - a. Establish Project Phases – **Group and Prioritize**
 - b. **Authorize** - Prepare BOS, BOE Funding Request
6. Adjourn

20 JAN 29 AM 11:42
TOWN CLERK
TO THE CT OF OXFORD, CT
OFFICE OF THE TOWN CLERK