

Legacy Woodworking, LLC

912 Old Colony Road
Meriden, CT 06451

Phone: 203.440.9710

**CHANGE ORDER
REQUEST
No. 18**

Title: Blower Motor AHU7

Date: October 29, 2020

Project: Great Oak School

Project #: L20025

To: George Renzoni
Town of Oxford
144 Oxford Road, Unit 1B
Oxford, CT 06478

Proposal to furnish all labor and materials to complete the scope of work as outlined herein:

| # | Description | Cost |
|--------------|---|--------------------|
| 1 | Labor and materials to replace (1) blower motor, and (1) capacitor in York AHU7 located in the attic. Work will include- disconnect and remove the existing blower motor and capacitor, replace with new, and verify operation. | \$ 3,701.00 |
| | Excludes- overtime, tax | |
| TOTAL | | \$ 3,701.00 |

Additional Working days required to overall contract schedule after approval:

10

APPROVAL:

This agreement is not valid and will not commence until both parties have executed this Change Order Request. Signature and execution of this Change Order Request indicates that both parties agree with the terms as stated above. Contractor's signature is indicative of Contractor's acceptance to the terms and responsibility for payment for the work described herein.

Legacy Woodworking LLC

Contractor

By: _____
Duly Authorized

By: _____
Duly Authorized

Signed: _____

Signed: _____

Date: _____

Date: _____