

O&G Industries, Inc.
112 Wall Street, Torrington CT
Tel: (860) 489-9261

CONTRACT CHANGE ORDER

Project: Oxford Middle School
To: **Town Of Oxford**

Robert Slie
486 Oxford Road
Oxford
CT 06478

Change No.: **PCO 056**
Change Name: Automatic Flushometers
Contract No.: 2011400
Contract Name: Town Of Oxford
Change Date: 6/16/20
Change Amount: **17,281.00**
Schedule Impact: **0.00** Days

Description:

This PCO is to change to automatic battery operated Flushometers for the following fixtures due to new COVID-19 reopening requirements.

(8) U-1
(35) WC-1

Ref:
Out of Scope Change
CE 062

Contract Change Items			
Change Item No.	Change Event Item No.	Name	Amount (USD)
0002		GL and EL Insurance	143.00
0003		P&P Bonds - CM/GC	102.00
0004		CM Fee	255.00
0005		HVAC Trade Contractor	16,781.00
Total:			17,281.00

Tecton Architects

Construction Solutions Group, LLC

By: _____

By: _____

Date: _____

Date: _____

Town Of Oxford

O&G Industries, Inc.

By: _____

By: _____

Date: _____

Date: _____