

O&G Industries, Inc.
 112 Wall Street, Torrington CT
 Tel: (860) 489-9261

CONTRACT CHANGE ORDER

Project: Oxford Middle School
 To: **Town Of Oxford**

Robert Slie
 486 Oxford Road
 Oxford
 CT 06478

Change No.: **PCO 066**
 Change Name: Add (3) added Bollards at the Propane Tanks for better protection
 Contract No.: 2011400
 Contract Name: Town Of Oxford
 Change Date: 7/13/20
 Change Amount: **0.00**
 Schedule Impact: **0.00** Days

Description:

This PCO is for adding (3) bollards at the north side of the propane tanks for better protection as requested by AHJ and recommended by builder's risk.

Fully Eligible Cost
 CE 076

Contract Change Items			
Change Item No.	Change Event Item No.	Name	Amount (USD)
0001		Site Trade Contractor	1,815.00
0002		CM Contingency Fund	(1,815.00)
Total:			0.00

Tecton Architects

Construction Solutions Group, LLC

By: _____

By: _____

Date: _____

Date: _____

Town Of Oxford

O&G Industries, Inc.

By: _____

By: _____

Date: _____

Date: _____