

O&G Industries, Inc.
 112 Wall Street, Torrington CT
 Tel: (860) 489-9261

CONTRACT CHANGE ORDER

Project: Oxford Middle School
 To: **Town Of Oxford**

Robert Slie
 486 Oxford Road
 Oxford
 CT 06478

Change No.: **PCO 067**
 Change Name: T&M Additional drywall due to steel tolerance/limits
 Contract No.: 2011400
 Contract Name: Town Of Oxford
 Change Date: 7/16/20
 Change Amount: **0.00**
 Schedule Impact: **0.00** Days

Description:

This PCO is for additional drywall to cover steel that was within steel tolerance but exceeded framing tolerance/where the structural steel limits were outside of architectural limits.

Fully Eligible
 In Scope PCO
 CE 068

Contract Change Items			
Change Item No.	Change Event Item No.	Name	Amount (USD)
0001		Gypsum Board Trade Contract	8,414.00
0002		CM Contingency Fund	(9,405.00)
0003		General Trades Trade Contract	991.00
Total:			0.00

Tecton Architects

Construction Solutions Group, LLC

By: _____

By: _____

Date: _____

Date: _____

Town Of Oxford

O&G Industries, Inc.

By: _____

By: _____

Date: _____

Date: _____