

**O&G Industries, Inc.**  
 112 Wall Street, Torrington CT  
 Tel: (860) 489-9261

**CONTRACT CHANGE ORDER**

Project: Oxford Middle School  
 To: **Town Of Oxford**

**Robert Slie**  
 486 Oxford Road  
 Oxford  
 CT 06478

Change No.: **PCO 073**  
 Change Name: T&M Add ceiling soffits to cover steel or lower ceilings for ab...  
 Contract No.: 2011400  
 Contract Name: Town Of Oxford  
 Change Date: 8/4/20  
 Change Amount: **0.00**  
 Schedule Impact: **0.00** Days

**Description:**

This PCO is for added ceiling soffits to cover exposed steel beams and lower ceilings due to above ceiling mechanical items that were not resolved during MEP coordination process.

Ref  
 CE 079  
 Fully Eligible  
 In Scope PCO

Contract Change Items			
Change Item No.	Change Event Item No.	Name	Amount (USD)
0001		Gypsum Board Trade Contract	7,499.00
0002		CM Contingency Fund	(7,499.00)
<b>Total:</b>			<b>0.00</b>

**Tecton Architects**

**Construction Solutions Group, LLC**

By: \_\_\_\_\_

By: \_\_\_\_\_

Date: \_\_\_\_\_

Date: \_\_\_\_\_

**Town Of Oxford**

**O&G Industries, Inc.**

By: \_\_\_\_\_

By: \_\_\_\_\_

Date: \_\_\_\_\_

Date: \_\_\_\_\_