

**O&G Industries, Inc.**  
 112 Wall Street, Torrington CT  
 Tel: (860) 489-9261

**CONTRACT CHANGE ORDER**

Project: Oxford Middle School  
 To: **Town Of Oxford**

**Robert Slie**  
 486 Oxford Road  
 Oxford  
 CT 06478

Change No.: **PCO 075**  
 Change Name: RFI 304 modify Roof for Fascia Profile Change  
 Contract No.: 2011400  
 Contract Name: Town Of Oxford  
 Change Date: 8/15/20  
 Change Amount: **0.00**  
 Schedule Impact: **0.00** Days

**Description:**

This PCO is for roofing modification per manufacturer in order to maintain warranty for proper adhesion and flashing at the high roof fascia profile change per RFI 304.

Ref CE 083  
 In Scope Change

Contract Change Items			
Change Item No.	Change Event Item No.	Name	Amount (USD)
0001		RFI 304 modify Roof for Fascia Profile Change	5,225.00
0002		CM Contingency Fund	(5,225.00)
<b>Total:</b>			<b>0.00</b>

**Tecton Architects**

**Construction Solutions Group, LLC**

By: \_\_\_\_\_

By: \_\_\_\_\_

Date: \_\_\_\_\_

Date: \_\_\_\_\_

**Town Of Oxford**

**O&G Industries, Inc.**

By: \_\_\_\_\_

By: \_\_\_\_\_

Date: \_\_\_\_\_

Date: \_\_\_\_\_