

O&G Industries, Inc.
 112 Wall Street, Torrington CT
 Tel: (860) 489-9261

CONTRACT CHANGE ORDER

Project: Oxford Middle School
 To: **Town Of Oxford**

Robert Slie
 486 Oxford Road
 Oxford
 CT 06478

Change No.: **PCO 077**
 Change Name: RFI 361 - T&M West Curtain Add framing, insulation and drywall ...
 Contract No.: 2011400
 Contract Name: Town Of Oxford
 Change Date: 8/15/20
 Change Amount: **0.00**
 Schedule Impact: **0.00** Days

Description:

This PCO is for T&M to install framing, drywall, taping and insulation at interior of west curtainwall for closure per RFI 361.

Ref CE 085
 In Scope Change
 Fully eligible

| Contract Change Items | | | |
|-----------------------|-----------------------|---|--------------|
| Change Item No. | Change Event Item No. | Name | Amount (USD) |
| 0001 | | RFI 361 - T&M West Curtain Add framing, insulation... | 2,067.00 |
| 0002 | | CM Contingency Fund | (2,067.00) |
| Total: | | | 0.00 |

Tecton Architects

By: _____
 Date: _____

Construction Solutions Group, LLC

By: _____
 Date: _____

Town Of Oxford

By: _____
 Date: _____

O&G Industries, Inc.

By: _____
 Date: _____