

**O&G Industries, Inc.**  
 112 Wall Street, Torrington CT  
 Tel: (860) 489-9261

**CONTRACT CHANGE ORDER**

Project: Oxford Middle School  
 To: **Town Of Oxford**

**Robert Slie**  
 486 Oxford Road  
 Oxford  
 CT 06478

Change No.: **PCO 084**  
 Change Name: COVID-19 disinfect Oxford Middle School  
 Contract No.: 2011400  
 Contract Name: Town Of Oxford  
 Change Date: 8/16/20  
 Change Amount: **0.00**  
 Schedule Impact: **0.00** Days

**Description:**

This PCO is for disinfecting the project following the COVID-19 positive case by a construction worker on 6/1/2020.

Ref CE 091  
 In Scope Change

Contract Change Items			
Change Item No.	Change Event Item No.	Name	Amount (USD)
0001		Project Interruption	12,000.00
0002		CM Contingency Fund	(12,000.00)
<b>Total:</b>			<b>0.00</b>

**Tecton Architects**

By: \_\_\_\_\_  
 Date: \_\_\_\_\_

**Construction Solutions Group, LLC**

By: \_\_\_\_\_  
 Date: \_\_\_\_\_

**Town Of Oxford**

By: \_\_\_\_\_  
 Date: \_\_\_\_\_

**O&G Industries, Inc.**

By: \_\_\_\_\_  
 Date: \_\_\_\_\_