

O&G Industries, Inc.
 112 Wall Street, Torrington CT
 Tel: (860) 489-9261

CONTRACT CHANGE ORDER

Project: Oxford Middle School
 To: **Town Of Oxford**

Robert Slie
 486 Oxford Road
 Oxford
 CT 06478

Change No.: **PCO 085**
 Change Name: RFI 380 Marking revisions in QF per staff request
 Contract No.: 2011400
 Contract Name: Town Of Oxford
 Change Date: 8/31/20
 Change Amount: **2,157.00**
 Schedule Impact: **0.00** Days

Description:

This PCO is for line marking revisions for the parent drop off in QF ES parking per staff request.

CE 098
 Out of Scope change

Contract Change Items			
Change Item No.	Change Event Item No.	Name	Amount (USD)
0001		Site Trade Contractor	2,094.00
0002		CM Fee	32.00
0003		GL and EL Insurance	18.00
0004		P&P Bonds - CM/GC	13.00
Total:			2,157.00

Tecton Architects

Construction Solutions Group, LLC

By: _____

By: _____

Date: _____

Date: _____

Town Of Oxford

O&G Industries, Inc.

By: _____

By: _____

Date: _____

Date: _____