

**O&G Industries, Inc.**  
 112 Wall Street, Torrington CT  
 Tel: (860) 489-9261

**CONTRACT CHANGE ORDER**

Project: Oxford Middle School  
 To: **Town Of Oxford**

**Robert Slie**  
 486 Oxford Road  
 Oxford  
 CT 06478

Change No.: **PCO 086**  
 Change Name: RFI 380 Add fence between QF ES and OX MS  
 Contract No.: 2011400  
 Contract Name: Town Of Oxford  
 Change Date: 8/31/20  
 Change Amount: **15,910.00**  
 Schedule Impact: **0.00** Days

**Description:**

This PCO is for adding a fence between QF ES and OX MS Per staff request. Rock Drilling is excluded from PCO.

CE 099  
 Out of scope change

Contract Change Items			
Change Item No.	Change Event Item No.	Name	Amount (USD)
0001		Site Trade Contractor	15,451.00
0002		GL and EL Insurance	131.00
0003		P&P Bonds - CM/GC	93.00
0004		CM Fee	235.00
<b>Total:</b>			<b>15,910.00</b>

**Tecton Architects**

By: \_\_\_\_\_

Date: \_\_\_\_\_

**Construction Solutions Group, LLC**

By: \_\_\_\_\_

Date: \_\_\_\_\_

**Town Of Oxford**

By: \_\_\_\_\_

Date: \_\_\_\_\_

**O&G Industries, Inc.**

By: \_\_\_\_\_

Date: \_\_\_\_\_