

O&G Industries, Inc.
 112 Wall Street, Torrington CT
 Tel: (860) 489-9261

CONTRACT CHANGE ORDER

Project: Oxford Middle School
 To: **Town Of Oxford**

Robert Slie
 486 Oxford Road
 Oxford
 CT 06478

Change No.: **PCO 089**
 Change Name: Caulk joint at west curtain wall
 Contract No.: 2011400
 Contract Name: Town Of Oxford
 Change Date: 9/1/20
 Change Amount: **0.00**
 Schedule Impact: **0.00** Days

Description:

This PCO is for adding joint sealant at the west curtainwall joints to close the gap between brick and aluminum.

CE 105
 In Scope Change
 Fully Eligible

Contract Change Items			
Change Item No.	Change Event Item No.	Name	Amount (USD)
0001		Masonry Trade Contractor	1,467.00
0002		CM Contingency Fund	(1,467.00)
Total:			0.00

Tecton Architects

Construction Solutions Group, LLC

By: _____

By: _____

Date: _____

Date: _____

Town Of Oxford

O&G Industries, Inc.

By: _____

By: _____

Date: _____

Date: _____