

**O&G Industries, Inc.**  
 112 Wall Street, Torrington CT  
 Tel: (860) 489-9261

**CONTRACT CHANGE ORDER**

Project: Oxford Middle School  
 To: **Town Of Oxford**

**Robert Slie**  
 486 Oxford Road  
 Oxford  
 CT 06478

Change No.: **PCO 096**  
 Change Name: RFI 385 - Great Oak/Hogs Back intersection RFI  
 Contract No.: 2011400  
 Contract Name: Town Of Oxford  
 Change Date: 9/23/20  
 Change Amount: **0.00**  
 Schedule Impact: **0.00** Days

**Description:**

This PCO is for relocating the stop sign and stop bar at the Great Oak Rd and Hogs Back IRd intersection per RFI 385.

CE 110  
 Non Eligible

Contract Change Items			
Change Item No.	Change Event Item No.	Name	Amount (USD)
0001		Site Trade Contractor	1,767.00
0002		CM Contingency Fund	(1,767.00)
<b>Total:</b>			<b>0.00</b>

**Tecton Architects**

**Construction Solutions Group, LLC**

By: \_\_\_\_\_

By: \_\_\_\_\_

Date: \_\_\_\_\_

Date: \_\_\_\_\_

**Town Of Oxford**

**O&G Industries, Inc.**

By: \_\_\_\_\_

By: \_\_\_\_\_

Date: \_\_\_\_\_

Date: \_\_\_\_\_