

O&G Industries, Inc.
 112 Wall Street, Torrington CT
 Tel: (860) 489-9261

CONTRACT CHANGE ORDER

Project: Oxford Middle School
 To: **Town Of Oxford**

Robert Slie
 486 Oxford Road
 Oxford
 CT 06478

Change No.: **PCO 098**
 Change Name: Add sneeze guard for Kitchen POS.
 Contract No.: 2011400
 Contract Name: Town Of Oxford
 Change Date: 9/24/20
 Change Amount: **0.00**
 Schedule Impact: **0.00** Days

Description:

This PCO is for fabricating & Install of sneeze guard for cashiers per health department due to COVID 19 pandemic.

CE 112
 Eligible Cost

Contract Change Items			
Change Item No.	Change Event Item No.	Name	Amount (USD)
0001		General Trades Trade Contract	1,183.00
0002		CM Contingency Fund	(1,183.00)
Total:			0.00

Tecton Architects

By: _____

Date: _____

Construction Solutions Group, LLC

By: _____

Date: _____

Town Of Oxford

By: _____

Date: _____

O&G Industries, Inc.

By: _____

Date: _____