

O&G Industries, Inc.
 112 Wall Street, Torrington CT
 Tel: (860) 489-9261

CONTRACT CHANGE ORDER

Project: Oxford Middle School
 To: **Town Of Oxford**

Robert Slie
 486 Oxford Road
 Oxford
 CT 06478

Change No.: **PCO 101**
 Change Name: Modify Stair 3 & 4 Rail Extension
 Contract No.: 2011400
 Contract Name: Town Of Oxford
 Change Date: 10/2/20
 Change Amount: **0.00**
 Schedule Impact: **0.00** Days

Description:

This PCO is for modifications to stair 3 & 4 rails extensions due to coordination with aluminum and wall locations.

In Scope Change
 CE 092

Contract Change Items			
Change Item No.	Change Event Item No.	Name	Amount (USD)
0001		Metal Fabrications Trade	3,682.00
0002		CM Contingency Fund	(3,682.00)
Total:			0.00

Tecton Architects

Construction Solutions Group, LLC

By: _____

By: _____

Date: _____

Date: _____

Town Of Oxford

O&G Industries, Inc.

By: _____

By: _____

Date: _____

Date: _____