

O&G Industries, Inc.
 112 Wall Street, Torrington CT
 Tel: (860) 489-9261

CONTRACT CHANGE ORDER

Project: Oxford Middle School
 To: **Town Of Oxford**

Robert Slie
 486 Oxford Road
 Oxford
 CT 06478

Change No.: **PCO 105**
 Change Name: Add wood at edge of roof per manufacturer recommendation for ad...
 Contract No.: 2011400
 Contract Name: Town Of Oxford
 Change Date: 10/16/20
 Change Amount: **0.00**
 Schedule Impact: **0.00** Days

Description:

This PCO is for additional perimeter wood blocking at edge roof in order to cap the top of brick wall and create a level surface for proper roofing termination per manufacturer recommendation.

CE 035
 In Scope
 Fully Eligible

Contract Change Items			
Change Item No.	Change Event Item No.	Name	Amount (USD)
0001		Membrane Roofing Trade	8,778.00
0002		CM Contingency Fund	(8,778.00)
Total:			0.00

Tecton Architects

Construction Solutions Group, LLC

By: _____

By: _____

Date: _____

Date: _____

Town Of Oxford

O&G Industries, Inc.

By: _____

By: _____

Date: _____

Date: _____