

O&G Industries, Inc.
 112 Wall Street, Torrington CT
 Tel: (860) 489-9261

CONTRACT CHANGE ORDER

Project: Oxford Middle School
 To: **Town Of Oxford**

Robert Slie
 486 Oxford Road
 Oxford
 CT 06478

Change No.: **PCO 114**
 Change Name: RFI 395 Add fence & gate for
 playground
 Contract No.: 2011400
 Contract Name: Town Of Oxford
 Change Date: 11/6/20
 Change Amount: **4,716.00**
 Schedule Impact: **0.00** Days

Description:

This PCO is for adding a fence between QF ES and OX MS Per staff request for the playground area.

RFI 395
 CE 099
 Out of scope change
 Eligible

| Contract Change Items | | | |
|-----------------------|-----------------------|-----------------------|-----------------|
| Change Item No. | Change Event Item No. | Name | Amount (USD) |
| 0001 | | Site Trade Contractor | 4,568.00 |
| 0002 | | CM Fee | 81.00 |
| 0003 | | P&P Bonds - CM/GC | 28.00 |
| 0004 | | GL and EL Insurance | 39.00 |
| Total: | | | 4,716.00 |

Tecton Architects

Construction Solutions Group, LLC

By: _____

By: _____

Date: _____

Date: _____

Town Of Oxford

O&G Industries, Inc.

By: _____

By: _____

Date: _____

Date: _____