

O&G Industries, Inc.
 112 Wall Street, Torrington CT
 Tel: (860) 489-9261

CONTRACT CHANGE ORDER

Project: Oxford Middle School
 To: **Town Of Oxford**

Robert Slie
 486 Oxford Road
 Oxford
 CT 06478

Change No.: **PCO 123**
 Change Name: Reconcile unused balance of utility allowance included in Elect...
 Contract No.: 2011400
 Contract Name: Town Of Oxford
 Change Date: 12/14/20
 Change Amount: **(9,459.00)**
 Schedule Impact: **0.00** Days

Description:

This PCO is to reconcile unused balance of utility allowance included in Electrical BP.

CE 131
 Eligible cost

| Contract Change Items | | | |
|-----------------------|-----------------------|-----------------------------|-------------------|
| Change Item No. | Change Event Item No. | Name | Amount (USD) |
| 0001 | | Electrical Trade Contractor | (9,163.00) |
| 0002 | | CM Fee | (163.00) |
| 0003 | | P&P Bonds - CM/GC | (55.00) |
| 0004 | | GL and EL Insurance | (78.00) |
| Total: | | | (9,459.00) |

Tecton Architects

Construction Solutions Group, LLC

By: _____

By: _____

Date: _____

Date: _____

Town Of Oxford

O&G Industries, Inc.

By: _____

By: _____

Date: _____

Date: _____