

Project: Oxford Middle School
 To: **Town Of Oxford**

Robert Slie
 486 Oxford Road
 Oxford
 CT 06478

Change No.: **PCO 034**
 Change Name: Install Carlisle Coverboard wood blocking per manufacturer
 Contract No.: 2011400
 Contract Name: Town Of Oxford
 Change Date: 4/16/20
 Change Amount: **0.00**
 Schedule Impact: **0.00** Days

Description:

This PCO is for additional Carlisle Coverboard & wood blocking per manufacturer recommendation.

Ref:
 Imperial Roofing PCO 03, 05, 06, 07 & 08 dated from 2/20/20 to 3/2/20.
 CE 034
 Fully eligible cost.

Contract Change Pay Items			
Pay Item No.	Change Event Item No.	Name	Amount (USD)
075000-6080		Membrane Roofing Trade	9,353.00
780020-6050		CM Contingency Fund	(9,353.00)
Total:			0.00

The Original Contract amount was:

34,732,963.00

Amount of previously approved Contract Changes:

283,065.00

Approved Contract amount prior to this Contract Change:

35,016,028.00

Amount of this Contract Change:

0.00

Current Contract amount, including this Contract Change:

35,016,028.00

Schedule Impact (days) of this Contract Change:

0.00

O&G Industries, Inc.

Town Of Oxford

By: _____

By: _____

Date: _____

Date: _____

Tecton Architects

Construction Solutions Group, LLC

By: _____

By: _____

Date: _____

Date: _____