

O&G Industries, Inc.
 112 Wall Street, Torrington CT
 Tel: (860) 489-9261

CONTRACT CHANGE ORDER

Project: Oxford Middle School
 To: **Town Of Oxford**

Robert Slie
 486 Oxford Road
 Oxford
 CT 06478

Change No.: **PCO 046**
 Change Name: RFI 304 High Roof Fascia Profile Change
 Contract No.: 2011400
 Contract Name: Town Of Oxford
 Change Date: 6/1/20
 Change Amount: **0.00**
 Schedule Impact: **0.00** Days

Description:

This PCO is for changing the high roof fascia profile at the south and north side per RFI 304.

Fully Eligible Cost
 In Scope Change
 CE # 051

Contract Change Pay Items			
Pay Item No.	Change Event Item No.	Name	Amount (USD)
055050-6080		Metal Fabrications Trade	10,326.00
780020-6050		CM Contingency Fund	(10,326.00)
Total:			0.00

Tecton Architects

By: _____

Date: _____

Construction Solutions Group, LLC

By: _____

Date: _____

O&G Industries, Inc.

By: _____

Date: _____

Town Of Oxford

By: _____

Date: _____