

O&G Industries, Inc.
 112 Wall Street, Torrington CT
 Tel: (860) 489-9261

CONTRACT CHANGE ORDER

Project: Oxford Middle School
 To: **Town Of Oxford**

Robert Slie
 486 Oxford Road
 Oxford
 CT 06478

Change No.: **PCO 056**
 Change Name: Automatic Flushometers & U1 & L1 fixtures
 Contract No.: 2011400
 Contract Name: Town Of Oxford
 Change Date: 6/16/20
 Change Amount: **23,111.00**
 Schedule Impact: **0.00** Days

Description:

This PCO is to change to automatic battery operated Faucets & Flushometers for the following equipment due to new COVID-19 reopening requirements.

- (7) L-1
- (8) U-1
- (35) WC-1

Ref:
 Fully Eligible Cost
 Out of Scope Change
 CE 062

Contract Change Pay Items			
Pay Item No.	Change Event Item No.	Name	Amount (USD)
010805-6050		P&P Bonds - CM/GC	136.00
010815-6050		GL and EL Insurance	191.00
220050-6080		Plumbing Trade Contractor	22,442.00
960080-4010		CM Fee	342.00
Total:			23,111.00

Tecton Architects

Construction Solutions Group, LLC

By: _____

By: _____

Date: _____

Date: _____

O&G Industries, Inc.

Town Of Oxford

By: _____

By: _____

Date: _____

Date: _____