

O&G Industries, Inc.
 112 Wall Street, Torrington CT
 Tel: (860) 489-9261

CONTRACT CHANGE ORDER

Project: Oxford Middle School
 To: **Town Of Oxford**

Robert Slie
 486 Oxford Road
 Oxford
 CT 06478

Change No.: **PCO 057**
 Change Name: Inter School Fiber
 Contract No.: 2011400
 Contract Name: Town Of Oxford
 Change Date: 6/16/20
 Change Amount: **29,816.00**
 Schedule Impact: **0.00** Days

Description:

This PCO is to Furnish and install (3) 1" inner-ducts in existing conduit and furnish and install (1) 12 stand SM fiber to each school. Terminate and test fiber. All labor is based on overtime due to schedule constraint.

Out of Scope Change
 CE # 063

Contract Change Pay Items			
Pay Item No.	Change Event Item No.	Name	Amount (USD)
010805-6050		P&P Bonds - CM/GC	175.00
010815-6050		GL and EL Insurance	246.00
275316-6080		TeleData Trade Contractor	28,954.00
960080-4010		CM Fee	441.00
Total:			29,816.00

Tecton Architects

Construction Solutions Group, LLC

By: _____

By: _____

Date: _____

Date: _____

O&G Industries, Inc.

Town Of Oxford

By: _____

By: _____

Date: _____

Date: _____