

O&G Industries, Inc.
 112 Wall Street, Torrington CT
 Tel: (860) 489-9261

CONTRACT CHANGE ORDER

Project: Oxford Middle School
 To: **Town Of Oxford**

Robert Slie
 486 Oxford Road
 Oxford
 CT 06478

Change No.: **PCO 060**
 Change Name: Rock Drilling for Baseball fence
 Contract No.: 2011400
 Contract Name: Town Of Oxford
 Change Date: 6/25/20
 Change Amount: **0.00**
 Schedule Impact: **0.00** Days

Description:

This PCO is for rock drilling at baseball fence posts per attached proposal where rock was encountered and not identified on the geotechnical report.

In Scope Change
 CE 065

Contract Change Pay Items			
Pay Item No.	Change Event Item No.	Name	Amount (USD)
312316-6080		Site Trade Contractor	2,079.00
780020-6050		CM Contingency Fund	(2,079.00)
Total:			0.00

Tecton Architects

Construction Solutions Group, LLC

By: _____

By: _____

Date: _____

Date: _____

O&G Industries, Inc.

Town Of Oxford

By: _____

By: _____

Date: _____

Date: _____