

O&G Industries, Inc.
 112 Wall Street, Torrington CT
 Tel: (860) 489-9261

CONTRACT CHANGE ORDER

Project: Oxford Middle School
 To: **Town Of Oxford**

Robert Slie
 486 Oxford Road
 Oxford
 CT 06478

Change No.: **PCO 064**
 Change Name: Extend ductwork from EF-3 and add a new grille per SK M1.02
 Contract No.: 2011400
 Contract Name: Town Of Oxford
 Change Date: 7/2/20
 Change Amount: **0.00**
 Schedule Impact: **0.00** Days

Description:

This PCO is for extending ductwork from EF-3 and add a new grille per SK M1.02.

In Scope Change
 Fully eligible cost
 CE 075

Contract Change Pay Items			
Pay Item No.	Change Event Item No.	Name	Amount (USD)
230050-6080		HVAC Trade Contractor	1,867.00
780020-6050		CM Contingency Fund	(1,867.00)
Total:			0.00

Tecton Architects

Construction Solutions Group, LLC

By: _____

By: _____

Date: _____

Date: _____

O&G Industries, Inc.

Town Of Oxford

By: _____

By: _____

Date: _____

Date: _____