
PCO 043 - Supply and install (2) Stor...

Change No.: PCO 043

Change Name: Supply and install (2) Storage Sheds

Contract No.: 2011400

Contract Name: Town Of Oxford

Change Date: 5/26/20

Change Amount: 17,517.00

Schedule Impact: 0.00 Days

CONTRACT CHANGE ORDER

Description:

This Proposal is for supply and install of (2) Storage sheds at Oxford MS per staff request.
2-12’x16’ Vinyl A-frame Garages
-Pressure Treated Floor and Joists
-1/2” CDX plywood sheathing with D4 vinyl siding (Nantucket Gray - special order color)
-9’x7’ Steel overhead door
-7’3” sidewalls
-Pressure Treated Ramp

Out of Scope Change 
CE # 047
 

Contract Change Pay Items

Pay Item No. Change Event 
Item No.

Name Amount (USD)

010805-6050 P&P Bonds - CM/GC 103.00

010815-6050 GL and EL Insurance 145.00

312316-6080 Site Trade Contractor 17,010.00

960080-4010 CM Fee 259.00

Total: 17,517.00

 

O&G Industries, Inc. Town Of Oxford

By: _____________________________________________ By: _____________________________________________

Date: _____________________________________________ Date: _____________________________________________
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