

**O&G Industries, Inc.**  
 112 Wall Street, Torrington CT  
 Tel: (860) 489-9261

**CONTRACT CHANGE ORDER**

Project: Oxford Middle School  
 To: **Town Of Oxford**

**Robert Slie**  
 486 Oxford Road  
 Oxford  
 CT 06478

Change No.: **PCO 068**  
 Change Name: Cafeteria floor protection  
 Contract No.: 2011400  
 Contract Name: Town Of Oxford  
 Change Date: 7/16/20  
 Change Amount: **0.00**  
 Schedule Impact: **0.00** Days

**Description:**

This PCO is for supply and install, maintain and remove of temporary protection at the cafeteria following rubber floor. This is necessary for the continuation of construction and FF&E staging and delivery.

Ref CE 077  
 In Scope Change

Contract Change Items			
Change Item No.	Change Event Item No.	Name	Amount (USD)
0001		General Trades Trade Contract	6,046.00
0002		CM Contingency Fund	(6,046.00)
<b>Total:</b>			<b>0.00</b>

**Tecton Architects**

By: \_\_\_\_\_  
 Date: \_\_\_\_\_

**Construction Solutions Group, LLC**

By: \_\_\_\_\_  
 Date: \_\_\_\_\_

**Town Of Oxford**

By: \_\_\_\_\_  
 Date: \_\_\_\_\_

**O&G Industries, Inc.**

By: \_\_\_\_\_  
 Date: \_\_\_\_\_