

O&G Industries, Inc.
 112 Wall Street, Torrington CT
 Tel: (860) 489-9261

CONTRACT CHANGE ORDER

Project: Oxford Middle School
 To: **Town Of Oxford**

Robert Slie
 486 Oxford Road
 Oxford
 CT 06478

Change No.: **PCO 078**
 Change Name: Touchless Faucets L-1
 Contract No.: 2011400
 Contract Name: Town Of Oxford
 Change Date: 8/15/20
 Change Amount: **5,895.00**
 Schedule Impact: **0.00** Days

Description:

This PCO is to change to automatic battery operated faucets for the following fixtures:

(7) L-1 in single use toilets.

Ref CE 086
 Out of Scope

Contract Change Items			
Change Item No.	Change Event Item No.	Name	Amount (USD)
0001		HVAC Trade Contractor	5,724.00
0002		CM Fee	87.00
0003		P&P Bonds - CM/GC	35.00
0004		GL and EL Insurance	49.00
Total:			5,895.00

Tecton Architects

By: _____

Date: _____

Construction Solutions Group, LLC

By: _____

Date: _____

Town Of Oxford

By: _____

Date: _____

O&G Industries, Inc.

By: _____

Date: _____