

**O&G Industries, Inc.**  
 112 Wall Street, Torrington CT  
 Tel: (860) 489-9261

**CONTRACT CHANGE ORDER**

Project: Oxford Middle School  
 To: **Town Of Oxford**

**Robert Slie**  
 486 Oxford Road  
 Oxford  
 CT 06478

Change No.: **PCO 080**  
 Change Name: Touchless Bathroom Group Lavs L-2,L-3  
 Contract No.: 2011400  
 Contract Name: Town Of Oxford  
 Change Date: 8/15/20  
 Change Amount: **62,414.00**  
 Schedule Impact: **0.00** Days

**Description:**

This PCO is to change to electric sensor operated 2 and 3 station lavatories in the group bathrooms.  
 (12) - L-2  
 (4) - L-3

Ref CE 088  
 Out of Scope

Contract Change Items			
Change Item No.	Change Event Item No.	Name	Amount (USD)
0001		HVAC Trade Contractor	60,610.00
0002		GL and EL Insurance	515.00
0003		P&P Bonds - CM/GC	367.00
0004		CM Fee	922.00
<b>Total:</b>			<b>62,414.00</b>

**Tecton Architects**

**Construction Solutions Group, LLC**

By: \_\_\_\_\_

By: \_\_\_\_\_

Date: \_\_\_\_\_

Date: \_\_\_\_\_

**Town Of Oxford**

**O&G Industries, Inc.**

By: \_\_\_\_\_

By: \_\_\_\_\_

Date: \_\_\_\_\_

Date: \_\_\_\_\_