

**O&G Industries, Inc.**  
 112 Wall Street, Torrington CT  
 Tel: (860) 489-9261

**CONTRACT CHANGE ORDER**

Project: Oxford Middle School  
 To: **Town Of Oxford**

**Robert Slie**  
 486 Oxford Road  
 Oxford  
 CT 06478

Change No.: **PCO 090**  
 Change Name: OMS - PR 018 - Way finding Signage  
 Contract No.: 2011400  
 Contract Name: Town Of Oxford  
 Change Date: 9/1/20  
 Change Amount: **0.00**  
 Schedule Impact: **0.00** Days

**Description:**

This PCO for adding Way finding Signage per PR 020.

CE 093  
 In Scope change from GMP Allowance  
 Fully eligible Cost

Contract Change Items			
Change Item No.	Change Event Item No.	Name	Amount (USD)
0001		General Trades Trade Contract	4,308.00
0002		ALW Raised Pin Letters	(4,308.00)
<b>Total:</b>			<b>0.00</b>

**Tecton Architects**

**Construction Solutions Group, LLC**

By: \_\_\_\_\_

By: \_\_\_\_\_

Date: \_\_\_\_\_

Date: \_\_\_\_\_

**Town Of Oxford**

**O&G Industries, Inc.**

By: \_\_\_\_\_

By: \_\_\_\_\_

Date: \_\_\_\_\_

Date: \_\_\_\_\_