

O&G Industries, Inc.
 112 Wall Street, Torrington CT
 Tel: (860) 489-9261

CONTRACT CHANGE ORDER

Project: Oxford Middle School
 To: **Town Of Oxford**

Robert Slie
 486 Oxford Road
 Oxford
 CT 06478

Change No.: **PCO 097**
 Change Name: RFI 373 Delete Keurig Coffee Makers
 Contract No.: 2011400
 Contract Name: Town Of Oxford
 Change Date: 9/23/20
 Change Amount: **(807.00)**
 Schedule Impact: **0.00** Days

Description:

This PCO is for deleting the (2) industrial coffee machines per RFI 373

CE 111
 Eligible Cost

Contract Change Items			
Change Item No.	Change Event Item No.	Name	Amount (USD)
0001		General Trades Trade Contract	(783.00)
0002		CM Fee	(12.00)
0003		P&P Bonds - CM/GC	(7.00)
0004		GL and EL Insurance	(5.00)
Total:			(807.00)

Tecton Architects

Construction Solutions Group, LLC

By: _____

By: _____

Date: _____

Date: _____

Town Of Oxford

O&G Industries, Inc.

By: _____

By: _____

Date: _____

Date: _____