

**O&G Industries, Inc.**  
 112 Wall Street, Torrington CT  
 Tel: (860) 489-9261

**CONTRACT CHANGE ORDER**

Project: Oxford Middle School  
 To: **Town Of Oxford**

**Robert Slie**  
 486 Oxford Road  
 Oxford  
 CT 06478

Change No.: **PCO 099**  
 Change Name: GMP Allowance for Patching and touch up post FFE and construction  
 Contract No.: 2011400  
 Contract Name: Town Of Oxford  
 Change Date: 10/1/20  
 Change Amount: **(3,605.00)**  
 Schedule Impact: **0.00** Days

**Description:**

This PCO is for patching and touch up paint per GMP allowance.

Ref CE 100  
 In Scope Change

Contract Change Items			
Change Item No.	Change Event Item No.	Name	Amount (USD)
0001		Gypsum Board Trade Contract	11,307.00
0002		Painting Trade Contractor	5,088.00
0003		ALW Post FFE Touchup	(20,000.00)
0004		P&P Bonds - CM/GC	(22.00)
0005		CM Fee	(64.00)
0006		GL and EL Insurance	(31.00)
<b>Total:</b>			<b>(3,722.00)</b>

**Tecton Architects**

**Construction Solutions Group, LLC**

By: \_\_\_\_\_

By: \_\_\_\_\_

Date: \_\_\_\_\_

Date: \_\_\_\_\_

**Town Of Oxford**

**O&G Industries, Inc.**

By: \_\_\_\_\_

By: \_\_\_\_\_

Date: \_\_\_\_\_

Date: \_\_\_\_\_