

**O&G Industries, Inc.**  
 112 Wall Street, Torrington CT  
 Tel: (860) 489-9261

**CONTRACT CHANGE ORDER**

Project: Oxford Middle School  
 To: **Town Of Oxford**

**Robert Slie**  
 486 Oxford Road  
 Oxford  
 CT 06478

Change No.: **PCO 102**  
 Change Name: OMS - PR 021 - Window Film at Door A063  
 Contract No.: 2011400  
 Contract Name: Town Of Oxford  
 Change Date: 10/2/20  
 Change Amount: **0.00**  
 Schedule Impact: **0.00** Days

**Description:**

This PCO is for adding window film WF-1 at door A063 for security per PR 21.

In Scope Change  
 Eligible cost  
 CE 113

Contract Change Items			
Change Item No.	Change Event Item No.	Name	Amount (USD)
0001		Window Treatments Trade	300.00
0002		CM Contingency Fund	(300.00)
<b>Total:</b>			<b>0.00</b>

**Tecton Architects**

**Construction Solutions Group, LLC**

By: \_\_\_\_\_

By: \_\_\_\_\_

Date: \_\_\_\_\_

Date: \_\_\_\_\_

**Town Of Oxford**

**O&G Industries, Inc.**

By: \_\_\_\_\_

By: \_\_\_\_\_

Date: \_\_\_\_\_

Date: \_\_\_\_\_