

**O&G Industries, Inc.**  
 112 Wall Street, Torrington CT  
 Tel: (860) 489-9261

**CONTRACT CHANGE ORDER**

Project: Oxford Middle School  
 To: **Town Of Oxford**

**Robert Slie**  
 486 Oxford Road  
 Oxford  
 CT 06478

Change No.: **PCO 106**  
 Change Name: Add full height membrane roofing on east wall of Area C mech pi...  
 Contract No.: 2011400  
 Contract Name: Town Of Oxford  
 Change Date: 10/16/20  
 Change Amount: **0.00**  
 Schedule Impact: **0.00** Days

**Description:**

This Proposal is for adding full height roof flashing membrane and coverboard on the east wall of Area C mech pit roof.

CE 117  
 In Scope Change  
 Fully Eligible

Contract Change Items			
Change Item No.	Change Event Item No.	Name	Amount (USD)
0001		Membrane Roofing Trade	8,848.00
0002		CM Contingency Fund	(8,848.00)
<b>Total:</b>			<b>0.00</b>

**Tecton Architects**

By: \_\_\_\_\_

Date: \_\_\_\_\_

**Construction Solutions Group, LLC**

By: \_\_\_\_\_

Date: \_\_\_\_\_

**Town Of Oxford**

By: \_\_\_\_\_

Date: \_\_\_\_\_

**O&G Industries, Inc.**

By: \_\_\_\_\_

Date: \_\_\_\_\_