

**O&G Industries, Inc.**  
 112 Wall Street, Torrington CT  
 Tel: (860) 489-9261

**CONTRACT CHANGE ORDER**

Project: Oxford Middle School  
 To: **Town Of Oxford**

**Robert Slie**  
 486 Oxford Road  
 Oxford  
 CT 06478

Change No.: **PCO 122**  
 Change Name: Add Wire Guard Protection for Alertus  
 Devices in Gym  
 Contract No.: 2011400  
 Contract Name: Town Of Oxford  
 Change Date: 11/30/20  
 Change Amount: **0.00**  
 Schedule Impact: **0.00** Days

**Description:**

This PCO is for adding wire guard protection for the Alertus lockdown system devices in the gym to protect them from ball hits.

CE 130  
 Ins Scope

Contract Change Items			
Change Item No.	Change Event Item No.	Name	Amount (USD)
0001		TeleData Trade Contractor	878.00
0002		CM Contingency Fund	(878.00)
<b>Total:</b>			<b>0.00</b>

**Tecton Architects**

**Construction Solutions Group, LLC**

By: \_\_\_\_\_

By: \_\_\_\_\_

Date: \_\_\_\_\_

Date: \_\_\_\_\_

**Town Of Oxford**

**O&G Industries, Inc.**

By: \_\_\_\_\_

By: \_\_\_\_\_

Date: \_\_\_\_\_

Date: \_\_\_\_\_