

**O&G Industries, Inc.**  
 112 Wall Street, Torrington CT  
 Tel: (860) 489-9261

**CONTRACT CHANGE ORDER**

Project: Oxford Middle School  
 To: **Town Of Oxford**  
  
**Robert Slie**  
 486 Oxford Road  
 Oxford  
 CT 06478

Change No.: **PCO 124**  
 Change Name: Reconcile Paint Bid Package Allowance  
 Contract No.: 2011400  
 Contract Name: Town Of Oxford  
 Change Date: 12/16/20  
 Change Amount: **(2,064.00)**  
 Schedule Impact: **0.00** Days

**Description:**

This PCO is to reconcile the paint Bid Package Allowance.

CE 132  
 Eligible  
 Out of Scope

Contract Change Items			
Change Item No.	Change Event Item No.	Name	Amount (USD)
0001		Painting Trade Contractor	(2,000.00)
0002		GL and EL Insurance	(17.00)
0003		P&P Bonds - CM/GC	(12.00)
0004		CM Fee	(35.00)
<b>Total:</b>			<b>(2,064.00)</b>

**Tecton Architects**

By: \_\_\_\_\_

Date: \_\_\_\_\_

**Construction Solutions Group, LLC**

By: \_\_\_\_\_

Date: \_\_\_\_\_

**Town Of Oxford**

By: \_\_\_\_\_

Date: \_\_\_\_\_

**O&G Industries, Inc.**

By: \_\_\_\_\_

Date: \_\_\_\_\_